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The Carlisle County Project Development Board (CCPDB) met in regular session at 

the office of the County Judge/Executive located at 610 U. S. Highway 51 North  in 

Bardwell, KY on May 6, 2010.  The meeting was called to order by Greg Terry, 

Chair at 4:00 p.m. 

 

Roll was called with the following members present: 

 

Greg Terry, CJE 

Burley Mathis, Magistrate 

Tim Langford, Senior Circuit Judge 

Keith Myers, District Judge 

Kevin Hoskins, Circuit Clerk 

Melanie Kelley, KY Bar Association 

Bill Fraser, Citizen at Large 

Brad Smith, AOC 

 

Member absent: 

Chuck Robertson. AOC 

 

Others in attendance and representing: 

 

Tim Murphy – Murphy & Graves Architects 

Don Riley – Murphy & Graves Architects 

Max Boulton – Codell CM 

Richard Mitchell – Codell CM 

Keith Brock – Ross, Sinclaire & Associates 

Sonny Pearson - Magistrate 

Susan Bailey – County Treasurer 

Brandi Webb – Finance Officer 

Theresa Owens – Secretary 

 

A motion was made by Bill Fraser with second by Kevin Hoskins to approve the 

minutes of the March 3
rd

 and April 1
st
 meetings.  All members present voting aye, 

motion carried. 

Max Boulton gave the construction update.  The roof 5” thick insulated sheathing is 

99.9% complete.  The upper roof shingle installation is 80%.  The total building is 

90% in the dry. The sprinkler installers will start next week. 
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Tim Murphy presented additional color options for the color scheme brown.  Burley 

Mathis made a motion and second was made by Tim Langford to approve the 

additional colors as presented.  All members present voting aye, motion carried. 

 

Keith Brock gave an update of funding. 

 

Richard Mitchell discussed the option of a time capsule area that is placed in void 

areas in the wall. 

 

Motion was made by Tim Langford to approve blocking the hallway between the 

Sheriff and County Clerk with glass,  adding an additional door into the County 

Clerk’s office, putting a door in the conference room in the PVA office in order to 

allow joint usage between the PVA and Sheriff and to divide the evidence room in 

the Sheriff’s office with a secure door to still allow a secure area for evidence and 

also space for Sheriff to use.  Members voting aye, Greg Terry, Burley Mathis, Tim 

Langford, Keith Myers, Melanie Kelley and Bill Fraser. Kevin Hoskins voting nay, 

motion carried. 

 

Motion was made by Tim Langford with second made by Bill Fraser to change the 

next meeting to June7th.  All members voting aye, motion carried. 

 

Motion made by Tim Langford with second made by Kevin Hoskins to approve 

payment of submitted bills.  All members voting aye, motion carried. 

 

Motion made by Keith Myers with second made by Kevin Hoskins to adjourn.  All 

members voting aye, motion carried. 

 

Meeting adjourned at 5:40 p.m. 

 

 

 

 

 

Respectfully submitted this 25th day of May, 2010. 

 

 

 

/s/ THERESA OWENS 

Carlisle County Project Development Board 


